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REPORT ON THE IMPLEMENTATION OF PREVIOUS DECISIONS OF THE 
EXECUTIVE COUNCIL AND THE ASSEMBLY 
 
 
 This report gives a brief summary of the status of implementation, by the 
Departments, Directorates and Units of the Commission, of various decisions, 
declarations and other acts issued by the policy organs of the Union during the review 
period, that is, from January to June 2006. 
 
 The Executive Council and the Conference adopted a significant number of acts 
sanctioning the deliberations of their various ordinary, extraordinary and special 
sessions; these acts provide the legal frameworks binding the Commission and other 
Union organs in the performance of their duties to consolidate the integration process in 
Africa.  Many of these actions are undertaken in the form of consultation meetings, 
coordination and harmonization of approaches and activities organized in conjunction 
with Member States.  Most often, the aim is to adopt common stands and harmonized 
political decisions. 
 
 The activities cover a wide range and a high number of topics of common interest 
to Member States.  The range stretches from legal, administrative, financial, political, 
economic, social and cultural issues to peace and security.  Certain specific items 
proposed by Member States are treated in a separate implementation report to be 
submitted to the Conference for consideration. 
 
 On account of budgetary constraints or lack of human resources during the 
review period, certain decisions with particular financial incidence were not 
implemented, while others were carried forward a little for technical reasons or because 
of the schedule, pending more favourable conditions or eased constraints. 
 





IMPLEMENTATION OF DECISIONS ADOPTED IN SIRTE 
 




Not Implemented Constraints 
 
Assembly/AU/Dec.83 (V) 
Decision on the merger of the 
African Court on Human and 
Peoples’ Rights and the Court 
of Justice of the African Union 
 
 
All necessary measures 
for the functioning of the 
Human Rights Court be 
taken, including 
particularly the election of 
the judges, the 
determination of the 
budget and the 
operationalization of the 
Registry. 
 
The Seat of the merged 
court shall be decided 
upon by the Member 
States of the Eastern 
Region, which shall also 
serve as the seat of the 
Human Rights Court 
pending the merger. 
 
 
- Judges were elected by the 
Eighth Ordinary Session of 
the Executive Council in 
Khartoum, The Sudan and 
appointed by the Assembly. 
 
- A budget of 2.3 Million was 
adopted for the functioning of 
the Court 
 
- The seat of the Court has 
been decided upon by the 
countries of the region 
 
-  First Meeting of the Court 







Decision on the Criteria for 
granting observer status and a 
system of accreditation within 
the AU as contained in 




Chairperson of the 
Commission to implement 
the said Criteria 
 
 
In accordance with the 
Criteria, the Chairperson has 
continued to consider and 
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Decision on the Criteria for 
Hosting AU Organs as 
contained in Document 
EX.CL/195 (VII) Annex IV. 
 
URGES the Regions, to 
undertake as soon as 
possible, the necessary 
consultations to submit the 
names of the Member 
States which will host the 
Headquarters of the 




The Criteria for Hosting AU 
Organs as adopted is being 
used in elaborating hosting 
Agreements for AU Organs 
 
  
The Commission is yet 
to receive the names of 
host Member States for 
some of the organs 










- the Commission to 
ensure that the texts of the 
treaties are harmonized in 








- The Commission has 
already initiated internal 
consultations on this issue 
and has set in motion a 
process of recruiting more 
translators and interpreters 
















- Lack of adequate 







 - to expedite the process 
of review of OAU/AU 
Treaties, to enable 
Member States accelerate 





- The Commission wrote to 
Member States to provide 
Information on ratification 
and accession procedures 
-Review not yet 
completed 
- Meeting of Legal 
experts is planned 
for the last quarter 
of 2006 
- Lack of adequate 
human resources in the 
Office of the Legal 
Counsel 
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Not Implemented Constraints 
 
EX.CL/Dec.228 (VII) 
Decision on the proposed 
amendments to the Rules of 
Procedure of the PRC, the 
Executive Council and the 




PRC to further review the 
Rules of Procedure of the 
Assembly, the Executive 
Council and the PRC as 
well as the Statutes of the 
Commission in order to 
ensure that there are no 
inconsistencies within the 





-  A meeting of the 
PRC and legal 
experts to review 
the rules. 
 
-  Item was placed 
on the agenda of 
PRC and Legal 
Experts’ Meeting 
but could not be 
dealt with due to 
time constraints 
 
The PRC was unable 
to review the Rules and 
Statutes of the Policy 
Organs because of 
time constraints. 
 
EX.CL/ 244 (IX) 
Page 5 
 
IMPLEMENTATION OF DECISIONS ADOPTED IN KHARTOUM 
 








Hissène Habré case 
  
A group of eminent African 
jurists should be set up 
with a view to making 
appropriate 
recommendations to the 
Assembly on how to deal 
with this case and others in 
the future.  
 
 
Meeting of the Group was 
held from 22 to 24 May 
2006 and the Report of the 
Group will be submitted to 






Assembly/AU/Dec. 106(VI) on 







The new members of the 









Assembly/AU/Dec. 100 (VI) on 
the Election of ACHPR Judges 
 
Operationalization of the 
African Court on Human 
and Peoples’ Rights 
 
Plans have been made for 
the swearing in of the 
judges and for the first 
meeting of the Court in 
early July 2006. 
 
 
First meeting of 
the Court is 
scheduled from 2 




Assembly/AU/Dec. 102 (VI) on 
the election of Mrs. Dawlat 







Mrs. Dawlat Ibrahim has 




on (VI) on Chairmanship of the 
 
1. The rotation 
principle between regions 
 






Commission has not 
been made aware of 
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African Union shall be respected when 
electing the Chairman of 
the African Union; 
 
2. A committee shall 
be established to examine 
the implementation of the 
rotation principle for the 
coming years in conformity 
with the relevant provisions 
of the Constitutive Act; 
 





Need for the Sub-
Committee to meet and to 
look into the issue of 






the next ordinary 
session in July 
2006 
consultations in this 
regard 
 
Ex. CL./Dec.237 (VIII) on the 
merger of the ACHPR and the 
Court of Justice of the AU 
 
PRC and legal experts to 
finalize the draft single 
instrument on the merger 
of the ACHPR and the 
Court of Justice  
 
Meeting of the PRC and 
the Legal Experts was held 
from 16 to 19 May 2006 
and a draft legal 
instrument will be 
submitted to Council and 
















AFRICA CITIZENS DIRECTORATE (CIDO) 
 
 
IMPLEMENTATION OF DECISIONS ADOPTED IN KHARTOUM 
 






Decision on the Africa-Diaspora 
Process EX.CL/Dec.269 (VIII) 
CALLS UPON Member 
States and the 
Communities in the 
Diaspora to participate in 
the 2nd Conference of 
Intellectuals of Africa and 
the Diaspora scheduled in 
Brazil, in July 2006 
Arrangements have been 
finalized with the Brazilian 
authorities on the conference 
and invitations have been sent 
out. The AU Commission has 
also sent a Note Verbale to 
Member States urging their 
participation and urging them 
to sponsor intellectuals for the 
meeting. The Commission has 
also mobilised support from 
various international agencies 
and organizations to sponsor 
African intellectuals for the 
meeting. The AU Commission 
has briefed the PRC and 
Member States accordingly. 
 
  
 REQUESTS the 
Chairperson of the 
Commission to take 
necessary steps to 
facilitate the convening of 
an Africa – South America 
Summit in May 2006. 
Following consultations with 
Nigeria and South America 
states the meeting has been 
postponed till November 30 – 1 
Dec.2006. Consultations are 
underway to conclude 
arrangements for the meeting. 
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Decision on marking of the 
Emancipation Day in Africa 
DOC. EX.Cl/243 (VIII)  
 
DECIDES to mark 1st 
August of every year as 
Emancipation Day in 




States to organize 
activities to mark the day. 
 
 
The Commission recognizes 
the need to share the decision 
with our brothers in the 
Caribbean and has begun 
consultations with them on 
procedures and modalities for 
the implementation of this 
mandate. The Commission has 
also made plans to start the 
celebration this year and would 
be represented at the 
Emancipation Day celebrations 
in Trinidad and Tobago in 














Decisions N° & Title Implemented 
Actions taken 
Not implemented Constraints 
EX.CL/239 on the draft 
amendment to the rules of 
procedure 
Dissemination in Member States.  Effective implementation 
by the Ministerial Committee on Candidatures 
  
EX.CL/240 on the situation of 
refugees, returnees and 
internally displaced persons 
Raising international awareness in view of increasing 
assistance to forcibly displaced persons, with particular 
attention to Sudan 
 
In mid-March 2006, the Commission hosted a joint 
AU/UNHCR Donor Supplementary Appeal for the return and 
Reintegration Programme of 400,000 Sudanese Refugees 
and 4 million Internally Displaced Persons to South Sudan 
from Khartoum and Kassala States of the Sudan. The 
African Union contributed US$ 100,000.00 to the cause. The 
funds will be specifically used towards the provision of post-
primary education facilities in Southern Sudan, thus 
contributing to the Council’s Decision, EX.CL.Dec.240 (VII) 
adopted in Khartoum, Sudan in January 2006 for the 
Commission to develop a policy to ensure provision of post-
primary education for victims of forced displacement. 
 
Two meetings of independent experts were held: one was 
devoted to the drafting of a policy on access for refugees and 
internally displaced persons, and the other to the drafting of 
a legal framework for providing protection and assistance to 
internally displaced persons. The Comprehensive draft 
concept papers from the two Experts meetings on the Legal 
Framework and Access to Post-Primary Education were 
among the working papers that were discussed at the 
Experts and ministerial Meeting in Burkina Faso.  
 
Organization of the Ouagadougou Ministerial Conference on 
Refugees, Returnees and Internally Displaced Persons.  A 
Declaration was adopted at the end of the meeting. 
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Decisions N° & Title Implemented 
Actions taken 
Not implemented Constraints 
 
EX.CL/Dec.243 on the 5th 
Pan-African Conference of 
Ministers of Public Service 
Meeting organized by the Commission and the NEPAD 
Secretariat in April 2006 to harmonize their work plan 
towards the implementation of the Addis Ababa Declaration.  
The plan was submitted for consideration by the Bureau of 
the 5th Pan-African Conference at the meeting held in April 
2006 at Abuja. 
 
Meeting in March 2006 of the Steering Committee of the 
Capacity Development Programme on Governance and 
Public Administration Fund.  
 
The transformation of the Pan-
African Conference into a 
specialized technical committee 
is hinged on the completion of 
the whole process.  
 
The process to institute a 
mechanism to combat corruption 
in the public service will start in 
the second half of 2006. 
 
EX.CL/Dec.256 on the 
situation in the Middle East 
and in Palestine 
The situation in the region is being closely monitored and 
reported to the Executive Council. 
  
EX.CL/Dec.on the progress 
report of the African 
Commission on Human and 
Peoples’ Rights 
A brainstorming session was held in Banjul bringing together 
members of the African Commission on Human and People’s 
Rights and of other Union organs to examine ways and 
means of strengthening the Commission. 
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HUMAN RESOURCES, SCIENCE & TECHNOLOGY 
 
Decisions Implemented 
Action Taken Constraints 
No & Title Action Required Fully Partly Not Implemented 
Decision on a 
Second Decade of 
Education for 
Africa (2006 – 
2015) and the 
framework of the 
plan of action 
for the second 







resources for the 
implementation of 




and M/States are 
requested to 
strengthen 





framework of the 
Plan of Action; 
 
 In progress  - 7 Working Groups 




- Meeting of W 
Groups  5-8 
June2006 in South  
Africa. 
- Two meetings on 
Higher Education, 
financed by DfID  





- A meeting with the 
RECs is planned on 
30 June in Banjul.   
 




Action Taken Constraints 
No & Title Action Required Fully Partly Not Implemented 





To strengthen the 
interface between 
education and 
culture and give full 
support to the 
implementation of 
programmes and 
projects to this effect
 
 In progress  Focus on Gender 
and Culture, 
languages and 
African history and 
geography will be 





between the Social 
Affairs Dep, HRST 
and Gender is being 
organized towards 
implementing this 




Decisions on report 







To prepare a 
comprehensive 
programme for the 
establishment and 
funding of Centres 
of Excellence in 
Africa for the 
implementation of 




 In progress  HRST will utilize the 
high profile for 
science and 
technology, which 
has been presented 
by the fact that the 
January 2007 
Summit of Heads of 
State and 
Government will 










Action Taken Constraints 
No & Title Action Required Fully Partly Not Implemented 
Decision on the 
report on the 
outcome of the 
World Summit on 
the Information 










Fully   The Commission 
organized a meeting 
in Cairo, Egypt on 
18-20 April 2006. 




structure as the 
basis for the 







and the Cairo 
declaration. Further 
recommends the 
said documents to 
the Assembly of the 









Action Taken Constraints 
No & Title Action Required Fully Partly Not Implemented 













Request AUC to 
consider the issue 
further in 
cooperation with a 
Group of Experts to 
be set up for this 
purpose 
Fully   The AUC has twice 
written to The 
Sudan Government 
through its Embassy 
in Addis Ababa, to 
request them to 











- Sources of funding 
- Proposed 
collaboration with 
existing initiatives in 
education and 
culture in Africa 
 
So far no response 
has been received 
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INFRASTRUCTURE AND ENERGY 
 
STATUS OF IMPLEMENTATION OF DECISIONS 
 
Decisions:  












Creation of a Unified 
Telecommunications 























1. Member States and 
other African 
operators and service 
providers to adhere to 
the Project and 
participate actively in 




sector actors to 





3. The Commission and 
the Inter-Institutional 
Coordination 
Committee (IICC) to 
take all the necessary 
steps to conduct the 
feasibility study 
 
4. The Commission to 
submit the 
Conclusions of the 
feasibility study to the 
next meeting of 
• The project was presented 
to the African Telecom 
Regulators Forum, and 
The African Ministerial 












• Terms of reference for the 
economic study have 
already been prepared. 
 
• The economic study is 
planned to be carried out in 



















































Lack of finance to 
































































1. The Commission to 
submit the Declaration 
of the Ministers 
responsible for 
Transport and 
Infrastructure and the 
Matrix of Transport 
and Targets as part of 
the African Common 
Position on the 
implementation of the 
MDGs to the UN MDG 
Review Conference of 
September 2005 
 
2. The Commission to 
coordinate the 
elaboration of a plan 
of action for the 
realisation of the set 
transport targets. 
 
1. Implementation of the 
Sun City Resolution of 
the Ministers 
responsible for Air 
Transport on the 








1. Done: Submission of 
Declaration and Targets 
Matrix to UN MDG 
Conference: 






















































working on other 
alternatives to save 
AFCAC from 




























Member States have 
not yet met their 
financial obligations 


















2. The Commission, in 
collaboration UNECA, 
AFCAC, AFRAA and 
the RECs to prepare a 
Common African 
External Air Transport 
Policy. 
 
3. Member States to pay 
their full contributions 
for 2005 as well as 
arrears in order to 
























RURAL ECONOMY AND AGRICULTURE 
 









Decision on The 
Dangers of 
Imported Seed to 
Africa 
The African Seed and Biotechnology Programme (ASBP) was presented to the FAO 
Twenty-fourth Africa Regional Conference (ARC) of African Ministers which met from 
30 to 31 January 2006, in Bamako, Mali. The programme, which was endorsed by the 
Conference, follows an integrated approach and aims at providing a strategy for the 
comprehensive development of the seed sector and biotechnology in Africa. The AU 
Commission is currently working with the FAO to develop a Technical Cooperation 
Programme (TCP) project, to develop a Plan of Action, which indicates detailed 
activities, timeframes and allocation of responsibilities for the ASBP The project 








The African Union Commission in collaboration with the NEPAD Secretariat prepared 
an Integrated Plan for the operationalization of CAADP and Sirte which was presented 
to and endorsed by Ministers of Agriculture during the AU Conference of Ministers of 
Agriculture that was held on 31 January to 1 February, 2006 in Bamako, Mali. In the 
Bamako Meeting, the Ministers called upon the AU Commission to play the leadership 
role to coordinate the implementation of CAADP-Sirte and support the NEPAD 
Secretariat and RECs to plan, assess and monitor the progress at continental, 
regional and national level. As a way forward, AUC and the NEPAD Secretariat held a 
meeting in Addis Ababa from 27 to 29 May 2006 to harmonize the efforts and 
establish coordination mechanisms for implementation, resource mobilization, 
reporting, monitoring and evaluation modalities. To this effect a joint work plan has 
been developed. 
 






Status of Implementation Constraints 
EX.CL/Dec.250 (VIII) 
 
Decision on the 
Programme of 






The AU Commission in collaboration with the UNISDR/Africa Office, convened a 
consultative meeting with the RECs and Development Partners on May 15-16, 2006, 
to discuss a strategic approach to the implementation of the decision. In addition, the 
AU Commission presented the African Regional Strategy of Disaster Risk Reduction 
at the African Ministerial Conference on the Environment (AMCEN), on May 22-26, 








The AU/IBAR in collaboration with the FAO recruited an Avian flu coordinator for East 
and Southern Africa (stationed in the AU/IBAR office in Nairobi) and another one in 
charge of West and Central Africa stationed in Bamako, Mali. Workshops for 
launching activities of the two offices were respectively held from 18 – 20 January, 
2006 in Nairobi, and from 23 – 25 January in Bamako. There are further discussions 
for the establishment in Cairo of a third office to cover North African countries.   
 
 
 When Avian Influenza outbreaks were declared in Northern Nigeria in February, 
AU/IBAR sent two teams to the country to support the veterinary services in 
implementing control measures. Shortly thereafter, two other experts from the AU-
IBAR office in Bamako were dispatched to Benin, Niger, Chad and Cameroon to help 
in resource mobilization negotiations with the EU Delegations in the various countries. 
 
 
 Discussions between the AU Commission with the African Development Bank led to 
the formulation of a Memorandum of Understanding to avail to Nigeria and seven 
other neighbouring countries (Burkina Faso, Ghana, Togo, Benin, Niger, Chad and 
Cameroon), deemed to be directly exposed to the risk of spreading from the Nigerian 
outbreaks, an amount of US$ 500,000 per country.  
 
 
 A sub-regional coordination mechanism was set up for the prevention and response to 
Avian flu within the ECOWAS region and a Ministerial Steering Committee was set up 
to provide political leadership for the mechanism.  A Ministerial Meeting for avian 
influenza is planned in Abuja, Nigeria on June 23. 
 
 






Status of Implementation Constraints 
Green Wall for the 
Sahara Initiative 
It would be recalled that HE. President Olusegun Obasanjo, President of the Federal 
Republic of Nigeria, proposed a “Green Wall for the Sahara Initiative” to the 5th 
Ordinary session of Summit in July 2005, which was widely supported. In pursuit of 
the implementation of the Initiative, the Commission convened two informal contact 
group meetings to brainstorm on the way forward with the Initiative. Based on the 
request of these meetings, the Commission has also prepared a Concept Paper, 
which proposed the creation of a Steering and Technical committees to guide the 
implementation as well as other technical considerations. Member States in the 
sahelo-sahara zones that will be affected by the Initiative have been invited to propose 
representative to the two Committees. The Commission is indeed optimistic about the 
Initiative and hopes that the African Union, Member States concerned and the 
development partners will provide sufficient funding for the implementation of the 
comprehensive action plan that will come out of the consultations of the Technical 
Committee. The progress report on Green wall Initiative was presented and adopted 
during the 11th Regular session of the Amen Ministerial Council on Environment 
(AMCEN) meeting held between 21  - 26 May 2006. 
 
 














STATUS OF IMPLEMENTATION OF PREVIOUS DECISIONS 
 
Decisions: N0 & title 
Status of implementation 
Implemented (Fully/Partly) 
(action taken) Not implemented Constraints 
EX.CL/Dec.242 (VIII)  
 
Establishment of Financial 
Institutions 
 
REQUESTS the Central and West 
Africa regions to take the 
necessary steps to communicate 
the names of the countries hosting 
the African Monetary Fund and the 
African Central Bank respectively to 
the Commission by 31 March 2006; 
 
ALSO REQUESTS the 
Commission to take all the 
necessary steps to set up the 
Technical Steering Committees in 
relation to the establishment of the 
institutions mentioned-above; 
 
FURTHER REQUESTS the 
Commission to submit a Report to 
the next Ordinary Session of the 
Executive Council. 
 
The following actions were undertaken: 
• Central and West Africa were consulted 
through the Office of the Chairperson on the 
countries to host the African Monetary Fund 
and the African Central Bank respectively. 
West Africa indicated has communicated that 
Nigeria was selected but consultations with 
Mali still need to be finalized. 
 
• Names of Experts to seat on the Technical 
Committees for the three institutions were 
identified and the Committees have been set 
up. However, contracts are still be signed 
pending availability of funds.  
 













have not been 
allocated although 
budgeted for. 
EX.CL/Dec.260 (VIII) (Africa-EU 
Dialogue) 
 
• The Africa-EU Ministerial Troikas met in 
Vienna, Austria on 8 May 2006 and adopted 
a Joint Implementation Matrix, which will be a 
 Human resources 
for follow-up 
activities. 
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Decisions: N0 & title 
Status of implementation 
Implemented (Fully/Partly) 
(action taken) Not implemented Constraints 
DECIDES that the Africa-EU 
Ministerial Troïkas should continue 
to strengthen the Africa-EU 
Dialogue and seek ways that could 
lead to the revitalization of the 
Follow-up Mechanism provided for 
in the Cairo Declaration with a view 
to holding the Africa-EU Summit in 






INVITES the experts from both 
sides (Africa/Europe) to develop a 
joint implementation matrix and 
study the EU Strategy with a view 
to translating it into an action plan. 
tool for monitoring progress made in 
implementing decisions and commitments 
made by both sides. Among other issues, the 
Ministers discussed the holding of the second 
Summit possibly in Lisbon in 2007 and 
agreed to come up with creative mechanisms 
that would remove the obstacles to the 
holding of the Summit. The Troikas are also 
working on a Joint Strategy, which would be 
submitted to the Summit for approval. These 




• The Ministerial Troikas adopted the Joint 
Implementation Matrix of commitments made 
by both sides on 8 May 2006. The matrix will 
facilitate monitoring of the implementation of 
the commitments. The Troikas at 
Ambassador level will update the matrix 
every three months. The Troikas also agreed 
to commence working on a Joint Strategy, 
which will use the Joint Matrix and the EU 
Strategy for Africa as basis. Meanwhile, the 
Commission has circulated the EU Strategy 
for Africa to all Member States for their 
comment. 
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Decisions: N0 & title 
Status of implementation 
Implemented (Fully/Partly) 
(action taken) Not implemented Constraints 
Assembly/AU/Dec.109 (VI) 
Establishment Of A Pan-African 
Stock Exchange And On The 
Establishment Of A Fund Within The 
African Union 
To Mitigate The Effects of The 
Increase In Oil Prices On The 
African Countries): 
 
DIRECTS the Chairperson of the 
Commission to take necessary 
measures to convene a meeting of 
Experts to consider the two 
proposals and to report thereon to 
the 7th Ordinary Session of the 
Assembly in July 2006. 
• Terms of reference ToRs) for the two studies 
have been prepared, including the detailed 
budgets. The ToRs of the oil fund study also 
benefited from the contribution received from 
the Africa Energy Commission (AFREC).  
 
• Since the two studies were not budgeted for 
in 2006, the budgets for the two studies were 
submitted for inclusion in the African Union 
Commission Supplementary Budget for 2006. 
Discussions were also held between the 
Commissioner for Economic Affairs and H.E. 
the Chairperson of the Commission and the 
Deputy Chairperson regarding the need to 
identify funding for the studies as the 
indications were that these two studies would 
probably not be included in the 
supplementary budget.  
 
• Regarding the establishment of the stock 
exchange, a Note Verbale was written to 
Senegal requesting for information on the 
study that was commissioned by H. E. 
President Wade. 
 
 Financial resources 
not available 
Ext/EX.CL/ Dec.1 (VIII) on the 
Budget: 
FURTHER REQUESTS the 
Commission in collaboration with 
the PRC to consider the study on 
alternative sources of funding the 
Union and make appropriate 
recommendations thereon for final 
decision at the next Summit in 2006 
The Commission convened a meeting of 
governmental experts from 29-30 May 2006 in 
Addis Ababa to discuss the various options of 
alternative funding of the AU. The experts 
examined each option in terms of the advantages 
and disadvantages, mode of collection and 
recommendations. The conclusions of the 
Experts meeting are: 
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Decisions: N0 & title 
Status of implementation 
Implemented (Fully/Partly) 
(action taken) Not implemented Constraints 
in order to ensure sustainability in 
funding future Budgets of the Union 
system of assessed contribution should be 
strengthened and allowed to continue and be 
evaluated as soon as possible. The 
Commission should consult the countries 
with difficulties and ascertain how they can 
be assisted to make their payments. It is also 
recommended to take into consideration the 
specificities of the Member State situation 
particularly countries in conflict and post 
conflict. 
• After intensive debate on all the proposals 
particularly looking at the technical obstacles 
and advantages of each of the proposals, 
the meeting resolved that there is need for 
more studies to evaluate their impact on 
various economies, particularly on national 
budgets, trade, investment (including legal 
implications of agreements) and business 
environment and how the proposals would 
provide sustainable revenue to the AU. In 
conducting the studies the Commission 
should review recommendations stated in 




These conclusions will be submitted to the PRC, 
Conference of Ministers of Finance and 














The call for further 
studies entails the 
need for financial 
resources that are 
not budgeted for. 
 
 




TRADE AND INDUSTRY 
 
STATUS OF IMPLEMENTATION OF DECISIONS 
 
Decisions: No. & 
Title 
Decisions: Action Required Implemented 
(Fully/Partly) 
(Actions taken) 
Not implemented Constraints 
 
Ex.Cl/Dec. 253 (VIII) 
Decision on African 
Commodities 
 
AUTHORIZES the Commission to 
initiate activities, in collaboration with 
Member States, RECs, the Common 
Fund for Commodities (CFC), 
UNCTAD, FAO, and other relevant 
organizations to establish a follow-up 
mechanism to facilitate the 
implementation of the Arusha Plan of 












A Forum of economic 
operators and experts on 
commodities was organized 
in preparation for the 
launching and 
establishment of the Pan 
African Commodity 
Exchange in Gaborone, 
Botswana on 8-10 May, 
2006; 
 
An AUC/RECs  meeting 
was held 0n 6-8 June 2006 
to examine optimal ways of 




This is an on-going 
process 
 REQUESTS the Commission to report 
regularly to the Executive Council on 
progress in the implementation of the 
Arusha Plan of Action. 
 




Declaration on the 
 
COMMEND the Aid for Trade Initiative 
and REQUEST that it be endowed 
with adequate resources, and 
 
Partly implemented 




tuning of the 
document is on-
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Decisions: No. & 
Title 
Decisions: Action Required Implemented 
(Fully/Partly) 
(Actions taken) 
Not implemented Constraints 
Outcome of the 6th 
WTO Ministerial 
Conference Held in 
Hong Kong, China, - 
13-18 December 2005 
appropriate governance and 
operational modalities that will enable 
the initiative serve as an effective 
instrument for the supply-side capacity 
building which our countries need in 
order to use trade for development; 
 
REQUEST African Trade Ministers 
and negotiators to remain engaged, 
vigilant and united and to intensify 
their efforts in order to ensure that the 
interests and concerns of Africa are 
adequately addressed in the final 




DIRECT the AU Commission to take 
necessary measures to continue to 
coordinate Africa’s common position 
and, in collaboration with the ECA and 
other organizations, give necessary 
technical support to Member States in 
the WTO negotiations. 
 
 
stakeholders was held in 
Montreux, Switzerland on 
7-8 April, 2006; the result 
was tabled at the 4th 
Conference of Ministers of 
Trade for further guidance. 
 
Fully implemented 
4th Conference of Ministers 
of Trade was convened in 
Nairobi on 12-14 April, 
2006. Common positions 
were arrived at resulting in 
the following outcome 
documents: 
- Resolution on the 
rationalization of RECs; 
- Nairobi Ministerial 
Declaration on the Doha 
Work Programme; 
-Nairobi Declaration on 
EPAs; 
 
2nd meeting of Directors 
General of Customs 
convened in Harare, 3-7 









STATUS OF IMPLEMENTATION OF THE DECISIONS ON PEACE AND SECURITY 
OF THE KHARTOUM SESSIONS OF THE EXECUTIVE COUNCIL AND SUMMIT  
June 2006 
 
Decisions: No. & Title Decisions: Action Required Implemented (Fully/Partly) (Actions Taken) Constraints 
EX.CL/Dec.255 (VIII) 
Decision on a Common 
African Position on the 
UN Review Process on 
the Plan of Action on 





Member States to defend 
Common Position throughout UN 
Review Process 
 
Commission to take necessary 
steps to establish legally binding 
instrument to prevent, combat 
and eradicate the illicit trade in 
small arms and weapons 
Partly implemented through the submission of Note 
Verbales to Member States to support the Common 
Position throughout the UN Review Process  
 
Partly implemented as the process towards designing 
a legally binding instrument is underway 
 
EX/CL/Dec.263 (VIII) 
Decision on the Status 
of the UN Regional 
Centre for Peace and 
Disarmament in Africa 
(Doc.EX.CL/243 (VIII) 
Add.7 
Examine proposal by Togo and 
make recommendations on the 
sustenance of the Centre; and 
appeal to Member States to 
make voluntary contributions to 
the Centre to maintain its 
operations pending 
recommendations by the 
Commission 
 
Partly implemented. The Commission is an active 
member of the UN Consultative Mechanism, which is 
seeking to address ways of improving the functioning 
of the Centre. Note Verbales have been forwarded to 
Member States to make voluntary contributions to the 
sustenance of the Centre 
No Member State has yet made 
any concrete contribution to the 
Centre nor indicated that it 
seeks to do so. 
EX.CL/Dec.271(VIII) 
Decision on the 
situation in Côte 
d’Ivoire 
Requests all the Parties 
concerned to refrain from any 
action likely to worsen the 
situation and to commit 




Urges all the parties to cooperate 
with UNOCI, the International 
Working Group (IWG) and the 
It should be mentioned that President Olusegun 
Obasanjo’s visit to Abidjan on 18 January 2006, in his 
capacity as the Current Chairman of the AU and the 
efforts he deployed helped to calm the situation in the 
aftermath of the incidents that followed the 15 January 
2006 Communiqué of the IWG on the mandate of the 
National Assembly  
 
AU participation in all meetings of the IWG either at 
the level of the Commissioner for Peace and Security, 
or at that of the Special Representative in Côte 
As noted by the IWG and PSC, 
there have been considerable 
delays in the implementation of 
the road map; hence the need 
for more sustained efforts to 
speed up the implementation so 
as to ensure the holding of free, 
transparent and open elections 
not later than 31 October 2006 
EX.CL/ 244 (IX) 
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Decisions: No. & Title Decisions: Action Required Implemented (Fully/Partly) (Actions Taken) Constraints 
Day-to-Day Mediation  d’Ivoire in order to backstop the peace process  
 
Active participation of the AU Liaison Office in Côte 
d’Ivoire in the activities of the Mediation Group  
 
Regular meetings between the Special 
Representative, Senior Ivorian Officials and other 
stakeholders as part of implementation of the peace 
process 
 
The Liaison Office to monitor the military, security and 
humanitarian situation, through field visits among 
other things 
 
The 29 May 2006 meeting of the Peace and Security 
Council to be devoted to consideration of the situation 
in Côte d’Ivoire.  At that meeting, after expressing its 
deep concern at the considerable delay in the 
implementation of the road map adopted by the 
Government in February 2006, the PSC requested the 
IWG to submit to it a global evaluation of the situation 
and to come up with recommendations on how best to 
speed up implementation of the road map, thereby 
paving the way of the holding of elections not later 
than 31 October 2006. Communication was 
addressed to the IWG co-Chairs in this regard. 
 
EX.CL/Dec.276 (VIII) 
Decision on the 
ratification of the 
Treaty of Pelindaba 
(Treaty Establishing 
Africa as a Nuclear 
Weapon Free Zone) 
Doc.Ex.CL/243 (VIII) 
Add.15 
Call upon Member States that 
have not yet ratified the Treaty, to 
do so for the Treaty to enter into 
force; and on the Commission to 
follow up on the matter with 
Member States 
The Peace and Security Council held an open 
meeting on the Pelindaba Treaty on 31 May 2006.  In 
the decision adopted at the end of the meeting, the 
PSC, inter alia, requested the Member States that 
have not yet done so to urgently sign and ratify the 
Treaty and requested the Chairperson of the 
Commission to take all necessary steps, including 
through the appointment of a Special Envoy, to speed 
up to entry into force of Treaty and the signing and 
ratification by all those concerned of the three 
Protocols appended to the Treaty.  The Commission 
is following up on the matter.  
Only 20 African countries have 
ratified the Pelindaba Treaty, 
while 28 instruments of 
ratification are required for this 
Treaty to enter into force.  
Africa is the only one of the 
regions that have concluded 
Treaties on Nuclear Weapons-
Free-Zones where such an 
instrument has not yet come 
into force 
EX.CL/ 244 (IX) 
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Decision on the 
election of ten (10) 
members of the Peace 
and Security Council of 
the African Union  
Election of the Peace and 
Security Council members for a 
two-year term: Cameroon Congo 
(Central), Rwanda Uganda 
(East), Egypt (North), Botswana, 
Malawi (South), Burkina Faso, 
Ghana and Senegal (West) 
 
The new PSC members have taken their seats on 17 
March 2006. 
 
EX. CL/Dec.270 (VIII) 
Decision on Somalia 
 
Call on the UN Security Council 
to authorize an exemption on the 
arms embargo and decision to 
establish an AU/IGAD/TFG Panel 
to undertake a Comprehensive 









Request to the Commission to 
render all possible support to the 
TFIs and, together with Member 
States, to play an advocacy role 
to ensure adequate support for 
Somalia by the international 
community 
AU Participated actively in the deliberations of the 
Panel during its meeting in Nairobi, on 18 April 2006.  
The Panel endorsed a programme of action on that 
occasion 
 
AU Commission and PSC reiterated request for an 
exemption to the arms embargo during the visit of the 
UN Security Council Mission to the AU Headquarters, 
in early June.  Furthermore, the PSC, at its meetings, 
held on 15 and 19 June 2006, renewed the request for 




During the period under review, the Commission, 
including through its Liaison Office in Somalia and the 
Special Representative of the Chairperson of the 
Commission, continued to support the TFIs through a 
variety of means: advocacy, participation in various 
meetings devoted to the situation in Somalia, 
including the extraordinary session of the IGAD 
Council of Ministers held in Nairobi on 13 June 2006, 
and the meeting of the Internatinal Somalia contact 
group, held in New York on 15 June 2006. 
 
 
Meeting of the PSC of 15 and 19 June 2006, to review 
the situation in Somalia, during which the Council 
expressed its full support for the initiatives taken by 
IGAD, urged the International Community to extend 
Need to secure an exemption to 
the arms embargo to enable 
IGASOM to deploy.  The UN 
Security Council is awaiting a 
detailed mission plan to be 
worked out by the AU and 
IGAD with and with the broad 
consensus of the TFIs and 
consistent with the national 
security and stabilization plan 
approved by the Transitional 
Federal Parliament (TFP) on 14 
June 2006 
 
Need to mobilize funding and 











Precarious security situation on 
the ground, as a result of which 
the personnel of the AU Office 
in Jowhar was evacuated to 
EX.CL/ 244 (IX) 
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Decisions: No. & Title Decisions: Action Required Implemented (Fully/Partly) (Actions Taken) Constraints 
the necessary assistance to the TFIs and requested 
the Commission to take concrete steps toward the 
early deployment of IGASOM 
 
Convening by the Commission, in consultation with 






Steps underway for the convening in Nairobi, on 28 – 
29 June 2006, of a joint AU/IGAD planning meeting to 
prepare the ground for IGASOM Deployment and 
other related tasks.  This will be followed by an 


























AU/Decl.3(VI) on the 
activities of the Peace 
and Security Council 
and the states of Peace 
and Security in Africa 
Request to the PSC to exert 
renewed effort to address the 
scourge of conflicts in Africa and 
to put a particular emphasis on 




Since the Khartoum session, the PSC has held 12 
formal meetings and 7 briefing sessions devoted to 
the consideration of the various conflict situations on 
the continent and other related issues  
 
 
Following the PSC decision of September 2005, the 
Commission has finalized the draft Policy on post-
conflict reconstruction and development, which will be 
considered by the Executive Council in Banjul. 
 
The PSC has reviewed the status of the establishment 
of the continental peace and security architecture, 
including the Continental Early Warning System, at its 
meeting of 21 June and has given directives on the 
way forward 
 
EX.CL/ 244 (IX) 
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